

BILL NO. S-75-06-12.

SPECIAL ORDINANCE NO. S- 118-75.

AN ORDINANCE approving Change Order No. 1  
in connection with Resolution 5648-1974

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Carrington & Associates, Inc.  
in connection with Sidewalk and Curb Repair Contract "E" of Resolution 5648-1974  
in the amount of \$5,003.25, as set out in the specifications is hereby in all things  
ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and  
after its passage and approval by the Mayor.

  
Councilman

APPROVED AS TO FORM  
AND LEGALITY

  
CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 6/10/75

Charles W. Wetters  
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Talarico, and duly adopted, placed on its passage. Passed (LOST) by the following vote:

TOTAL VOTES	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
BURNS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
HINGA	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
KRAUS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
MOSES	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
NUCKOLS	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
SCHMIDT, D.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
SCHMIDT, V.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
STIER	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
TALARICO	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

DATE: 6-24-75

Charles W. Wetters  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution No. S-118-75 on the 24th day of June, 1975).

ATTEST (SEAL)

Charles W. Wetters  
CITY CLERK

James Stier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of June, 1975, at the hour of 10:00 o'clock A. M., E.S.T.

Charles W. Wetters  
CITY CLERK

Approved and signed by me this 25th day of June, 1975, at the hour of 11:30 o'clock A. M., E.S.T.

John A. Long  
MAYOR

Bill No. S-75-06-12

REPORT OF THE COMMITTEE ON PUBLIC WORKS

Ye, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1 in connection with Resolution 5648-1974.

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Nuckols

William T. Hinga

Donald J. Schmidt

W. C. Moses Jr.

Eugene Kraus Jr.

William T. Hinga

D. J. Schmidt

DATE 6-24-75 CONCURRED IN  
CHARLES W. WESTERMAN, CITY CLERK

## Memorandum

To Board of Public Works, Attn.: Edna Smith Date June 2, 1975


From Kenneth N. Traylor, Street Engineer

Subject Attached Change Order #1-Contract"E", Res. No. 5648-1974

COPIES TO:

The attached Change Order #1 for Contract "E", Res. No. 5648-74 in the amount of \$5,003.25 is for your review and signatures.

Please return two copies to this department for distribution.

  
Kenneth N. Traylor  
Street Engineer

1c  
attachs.

  
6/2

Commed 6/10

62-110 1

62-110-7 6/4/75

Resolution No. 5648-1974  
Board Order No. 24-74  
Date May 12, 1975

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	953 Lin.Ft.	Curb Removal	1.75		1,667.75
2	953 Lin.Ft.	New 6" Capped Curb	3.50		3,335.50
Total Decrease					
Total Increase					5,003.25
Net <del>(Decrease)</del> (Increase)				Contract Price	

The sum of \$ 5,003.25 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$34,900.90
Current Contract Price Adjusted by Previous Change Order	\$
New Contract Price Including This Change Order	\$39,904.15

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (decreased) by 0 calendar days due to this Change Order. The date for completion of all work shall be Summer - 1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James H. Taylor (Chief West Engineer) Date 6/2/75  
Accepted by: David C. Martin, President (Contractor) Date 5/30/75  
Approved by: Ronald L. Boney (City Engineer) Date 6/2/75  
Approved by: James H. Taylor (Owner) Date 6/4/75

Attested by: *[Signature]* (Clerk) Date *6/4/75*

Change Order No. 1

Resolution No. 5648-1974

Board Order No. 24-1974

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Request from the Board of Public Works to extend curb  
removal and replacement on Wildwood Avenue

2. Will proposed change alter size of the project? Yes X No

If yes, explain

A greater amount of curb will be removed and replaced. Size of the project  
will stay within same boundaries but more money will be involved.

3. Affect on operation and maintenance cost of this project:

The operation will stay the same but will involve the expansion of the overall  
work on Wildwood Avenue. The projected cost will be \$5,003.25.

John Nolan

Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance # 3764

8-75-06-12 ✓

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Change Order #1 of Carrington & Associates, Inc. in amount of \$5,003.25 is necessitated because the area of curb and sidewalk repair designated in original contract was expanded

"See Attached"

EFFECT OF PASSAGE Allows for more repairs on Wildwood Avenue

EFFECT OF NON-PASSAGE Some areas on Wildwood deleted.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$5,003.25 additional cost on Contract "E" of Resolution 5648-1974 approved by Special Ordinance S-191-74

ASSIGNED TO COMMITTEE \_\_\_\_\_

*Public Works  
Gibson*